

Calderdale Catchment Plan: Overview of the Collaborative Planning Process

Phase	1 Calderdale Catchment Plan, Planning Workshop, 18 June	2 Working groups for each theme	3 Sharing the work	4 Draft Catchment Plan	5 Final catchment Plan produced	6 Implementation and ongoing catchment planning
Aims	Set out and agree a broad planning process for the production of the Calderdale Catchment Plan.	Set up theme groups for collaborative working across and within themes. Plan the way forward.	Bring together, test and synthesise the work of the theme groups.	Draft catchment plan produced	Catchment plan (1 st edition) produced with broad support.	Formalised structure for ongoing catchment led collaborative planning and implementation
Main activity	Facilitated workshop – all sectors and organisations invited.	Evidence based, problem solving and action planning. Involving all those who have a contribution to make. <ul style="list-style-type: none"> • Natural Flood Management • Strengthening defences • Community resilience • Maintenance • Use of existing infrastructure • Decision making and governance – including interaction between and co-ordination across work themes 	Bringing all the work together. Duplications resolved, outstanding gaps/ actions identified and refined. Involving all theme group members.	Facilitated day workshop open to all.	Publication and dissemination of catchment Plan. Series of briefing sessions.	Good participative planning and implementation continues.
Support	Communication – Note taking – Facilitation – Technical Resources – Places to Meet – Conflict Resolution					
Timeline 2016	18 June 2016	July - August	Sept	September	October	October 2016 onwards



